FOR KULKA LEADERSHIP

SharePoint cleared after the Solarus call.

The SharePoint block is cleared. On Tue Sep 16 Solarus approved Claude access to Kulka SharePoint across the company, with write ready. The pilot group is Rob, Devin, Liam, Jesse, and Matt. On Mon Sep 14 we met with Devin, Rob, and Gina: **kulka.ai** went live, Claude seats were walked for the pilot, and multifamily locked as the first budgeting model. We also mapped the first conceptual budgeting spec and recorded Liam's estimate setup as a Claude skill. The one thing still owed from last week is at the bottom.

WHERE THE BUILD STANDS



DECISION | SETUP | SAMPLE BUDGET | YOUR COSTS | IN YOUR HANDS

CONFIRM COSTS

WHAT WE COUNTED

24	15	6	2
CODE CHANGES SHIPPED	TICKETS CLOSED	UNIT COST FILES	MEETINGS HELD

DONE THIS WEEK

- [x] **Cleared Claude access to Kulka SharePoint with Solarus.** Tyshawn approved it company-wide, Liam already proved read access, write is ready, and the pilot group is Rob, Devin, Liam, Jesse, and Matt.
- [x] **Held the Monday weekly with Devin, Rob, and Gina.** Rob pointed kulka.ai at the live site, walked Claude seats for Matt, Devin, Liam, and Jesse, and locked multifamily as the first budgeting model.
- [x] **Mapped the first conceptual budgeting spec.** Five build decisions and six ProEst (estimating software) unit-cost exports now sit in the GitHub account you own.
- [x] **Shipped a proper login gate with email magic link.** Auth is the priority before kulka.ai is publicly searchable.
- [x] **Shipped honest Vision map locations and clear layer pills.** Unlocated records sit at labeled area centers instead of fake pins, and reviewers get compact controls for every map layer.
- [x] **Recorded Liam's estimate setup workflow as a Claude skill.** The Friday session walked Monday.com, folders, ProEst, and Building Connected so the next pass can trigger from “set up a new estimate.”

COMING UP

MON SEP 21	Connect SharePoint inside Kulka Claude Code and send Tyshawn the planned API list for pre-approval.
BY FRI SEP 25	Clear the open **Cost Export** confirm so pricing uses the right Autodesk Cost actuals set.
AFTER FRI SEP 25	Once costs confirm, the Cost Export path feeds the conceptual budgeting database.

WE NEED ONE THING FROM YOUR TEAM

ROB

Confirm the Cost Export is the multifamily Autodesk Cost actuals set, or send the correct one. Email Matt at matt@bldglabs.ai before Fri Sep 25. This ask carried from last week and is still open. We cannot price against the wrong export.

HOW WE WORK

Takeoff stays human and you own the code. No AI output reaches your team until I have checked it and hit send.

MATT NICOSIA · BLDG LABS