FOR KULKA LEADERSHIP

A live rough budget landed within two dollars a square foot.

Monday we ran the rough budget tool live with Devin, Rob, and Gina. On a 48,000 SF wood-frame test job the tool came in about $272 per SF against Rob's independent about $270 per SF, with about sixteen questions answered. The same week we shipped a publish path so a budget can freeze as a shareable link, locked the client budget page frames, and started pricing General Conditions and General Requirements from allocated resources. The cost library still has only two comparable jobs, so the two asks at the bottom matter before Monday's weekly.

WHERE THE BUILD STANDS



DECISION | SETUP | SAMPLE BUDGET | YOUR COSTS | IN YOUR HANDS

MORE PROEST DATA

WHAT WE COUNTED

227	110	1	3
CODE CHANGES SHIPPED	TICKETS CLOSED	LIVE DEMOS HELD	MEETINGS HELD

DONE THIS WEEK

- [x] **Ran the rough budget live on Monday with Devin, Rob, and Gina.** The tool priced about $272 per SF on a 48,000 SF, 45-unit wood-frame test against Rob's independent about $270 per SF.

- [x] **Shipped a publish path for a frozen budget link.** A saved run can publish with a version, open at a shareable page outside sign-in, and print a stored PDF when it publishes.

- [x] **Locked the client budget page frames and started the build.** The approved Ledger Opened frames are the target for the shareable page. The page build is in progress on the GitHub account you own.

- [x] **Started pricing General Conditions and General Requirements from allocated resources.** Rates load from a completed job sheet. Quantities follow the project's facts and schedule. Lines switch on or off from the answers.

- [x] **Rebuilt New Budget as one question at a time with a live scope preview.** Design and Engineering answers play on a stage. Elevators, service size, and HVAC tonnage derive from the project's facts before a run finishes.

- [x] **Held three sessions with Kulka this week.** Monday weekly with Devin, Rob, and Gina. Tuesday one-on-one with Devin. Friday sync with Rob and Devin on the client budget drill-down and a five-contact pilot review.

COMING UP

MON OCT 5	BLDG and Kulka weekly meeting (10:00am ET on the Labs calendar).
MON OCT 5	Deliver the **ROM workflow visual** still owed from Sep 21 (project start through design and engineering with pricing inside the blocks).
MON OCT 5	Keep the **client budget page** build on the locked Ledger Opened frames toward pilot-review readiness.
AFTER MON OCT 5	Rob schedules pilot-review sessions with about five construction-savvy contacts once the page is ready (from the Fri Oct 2 sync).

WE NEED TWO THINGS FROM YOUR TEAM

ROB **Email more ProEst historical cost exports to Matt** at matt@bldglabs.ai before Mon Oct 5. The library still has only two comparable jobs, so General Requirements and General Conditions stay light.

ROB **Share the cleaned Python slab takeoff program with Matt** at matt@bldglabs.ai before Mon Oct 5. You offered it on Sep 28 before a wider rollout.

HOW WE WORK

Takeoff stays human and you own the code. No AI output reaches your team until I have checked it and hit send.

MATT NICOSIA · BLDG LABS