FOR KULKA LEADERSHIP

Underwriting Tool Hits 11 of 11 Steps With Excel Export

The underwriting tool now runs all eleven steps, from the cost schedule and loans through the partner waterfall. On Wednesday Rob set Friday as the target for a working tool and Monday for the Excel export, and both landed Thursday. A run now downloads as an Excel workbook with live formulas and prints as a branded PDF deal summary. The client budget page also gained its drill-down, a comment layer, and the Design and Engineering layers Rob picked. Three asks at the bottom cover the closeout start, the kulka.ai DNS, and the ProEst confidence ratings.

WHERE THE BUILD STANDS



DECISION | SETUP | SAMPLE BUDGET | YOUR COSTS | IN YOUR HANDS

RATE PROEST JOBS

WHAT WE COUNTED

163	88	1	2
CODE CHANGES SHIPPED	TICKETS CLOSED	LIVE DEMOS HELD	MEETINGS HELD

DONE THIS WEEK

- [x] **Finished the last underwriting steps.** Peak equity, the LP and GP waterfall, commercial space with a permanent loan, and an annual cash flow view all went in this week.
- [x] **Added an Excel download and a PDF deal summary to every underwriting run.** The workbook writes live formulas instead of pasted numbers, and we checked it against the tool's own math so the two agree.
- [x] **Scored the underwriting math against four audited development models.** Three of the four joined the check this week, and every change to the math now runs against all four.
- [x] **Stopped the underwriting form from asking for the same value twice.** The detailed sections now start from the intake answers, and three snags from Devin's walkthrough are fixed.
- [x] **Built the drill-down and comment layer on the client budget page.** A reader can open a trade, then a line item, leave a comment in place, and see Design and Engineering open in layers the way Rob picked.
- [x] **Added a Roadmap page to Kulka AI.** It sits in the left menu and shows what is built, what is planned, and what is waiting.
- [x] **Held two sessions with Kulka this week.** Monday's weekly with Devin, Rob, and Gina agreed the order of four tools, starting with the conceptual budget, and Wednesday's session with Rob covered underwriting, a project-first front door, and design direction.

COMING UP

MON OCT 12	BLDG and Kulka weekly meeting (10:00am ET on the Labs calendar).
MON OCT 12	Walk through the finished **underwriting tool** and its Excel download with Devin and Rob.
AFTER MON OCT 12	Decide how much of Kulka AI becomes the company's home base and how much stays a dashboard over the tools you already use, as agreed with Rob on Wed Oct 7.

WE NEED THREE THINGS FROM YOUR TEAM

ROB

Send Matt the SharePoint link to a past closeout package at matt@bldglabs.ai before Mon Oct 12. JFK or a similar job becomes the starting example for the closeout tool, third in the order agreed on Oct 5.

ROB

Get the kulka.ai DNS figured out and tell Matt at matt@bldglabs.ai before Mon Oct 12. The site and login need the domain pointed the right way.

JESSE

Rate the ProEst projects 1 to 10 with Liam and send the scores to Matt at matt@bldglabs.ai before Mon Oct 12. Those scores show which jobs the conceptual budget can trust.

HOW WE WORK

Takeoff stays human and you own the code. No AI output reaches your team until I have checked it and hit send.

MATT NICOSIA · BLDG LABS