FOR KULKA LEADERSHIP

The rough budget tool is ready for testing on your site.

This week the conceptual budgeting build flipped from specs and skills into a live ROM surface, and it is ready for testing. ROM means rough order of magnitude: the early budget view you asked for on Monday. Estimators can run a budget, open any line to see where the number came from, enter judgment rules as data, and turn scope questions on or off. We also staged an ingestion gate so cost lines can be reviewed before they price a run, and we filed Autodesk Cost Budget and Contract reports for Fieldstone North Broadway and Jefferson Ferry. The Cost Export confirm from last week is still open on our side; we are not asking your team again this letter.

R-100 **Conceptual budget** Jefferson's Ferry NW ILU Building 1 (C00456) 22,737 SF Block board Past runs Backtest

Run settings

Run ROM

Total project cost **$7.0M** range $4.7M to $9.4M ›

32 held for review, 6 assumed present

Trades, biggest first

Drywall & ACT + Metal Framing Held for review **$1.15M**	Electrical Held for review **$440k**	Plumbing Held for review **$411k**	Concrete & Site Concrete Held for review **$402k**	Site Work Held for review **$359k**
Mechanical Held for review **$340k**	Wood Framing - Install + Wood Framing - Supply Held for review **$338k**	Siding Exterior Trim Decks Rails + Stucco Held for review $286k	Flooring Held for review $161k	Low Voltage Held for review $140k
Cabinets Held for review $133k	Roofing + Rooftop Pavers $115k	Fire Protection $101k	Support of Excavation + Underpinning and Lagging + Existing Building Shoring Design Held for review $98k	Asphalt Traffic Signage Striping Held for review $98k
Landscaping Irrigation Pavers Held for review $97k	Damproofing & Waterproofing + Insulation Held for review $96k	Building Demolition + Scaffolding for Demo + Abatement $86k	Screened Balconies Held for review $86k	Misc Steel Stairs Mesh Screens + Canopy $83k
Doors Frames Hardware $78k	Specialties & F.E. + Signage Held for review $75k	Painting $73k	Finish Carpentry Held for review $61k	Fire Alarm Held for review $54k
Windows - Furnish Only Held for review $54k	Masonry $48k	Countertops Held for review $46k	Storefronts Held for review $42k	Site Concrete + Site Improvements Planters Pergolas + Fences & Gates Held for review $39k
Elevator Held for review $39k	Gypcrete Held for review $35k	Ceramic Tile Held for review $25k	BDA System Held for review $17k	Window Treatments Held for review $10k
Furnishings & Fireplace Held for review $6.3k	Wood Stairs Held for review $3.2k	Millwork Held for review $2.9k		

Bought by the owner direct

Appliances Held for review $56k

Saved runs

Sep 25 9:25 PM run 50dc294b | **Sep 25** 9:24 PM run d250f2d8 | **Sep 25** 9:17 PM run b106230a | **Sep 25** 9:15 PM run 8eeb7b45 | **Sep 24** 2:21 PM run b9ef2916 | **Sep 24** 1:04 PM run 6a282be5 | **Sep 24** 1:01 PM run a566b02f | **Sep 24** 12:29 PM run 398276f7



LIVE RUN ON THE ROUGH BUDGET TOOL: JEFFERSON'S FERRY NW ILU BUILDING 1 (C00456), 22,737 SF. CAPTURED FROM THE CONCEPTUAL BUDGET PAGE AFTER RUN ROM.

WHERE THE BUILD STANDS

DECISION	SETUP	SAMPLE BUDGET	YOUR COSTS	IN YOUR HANDS
			CONFIRM COSTS	

WHAT WE COUNTED

129	17	4	1
CODE CHANGES SHIPPED	TICKETS CLOSED	AUTODESK COST FILES	MEETINGS HELD

DONE THIS WEEK

- [x] **Shipped the ROM budgeting surface into the GitHub account you own.** A run stays browsable after it finishes. Any line opens to show where its number came from. Estimator judgment rules enter as data and blend under actuals. The first-tier question flow reads from a definition file.
- [x] **Built the ingestion gate and the block board around it.** Cost lines stage, get approved, then become queryable. Reviewers can remap a line before approval. Every ROM line sits on one board by level so a carved-out block cannot double count.
- [x] **Added a leave-one-out backtest against each job's own budget.** No Kulka job has closed yet, so the check prices each job with its own benchmarks left out and scores the worst misses at a ten percent bar.
- [x] **Filed Liam's full answers to the budgeting questionnaire.** Nineteen of nineteen questions answered and committed, including which ProEst unit cost files are current and which Autodesk scopes match.

- [x] **Landed Autodesk Cost Budget and Contract reports for two multifamily jobs.** Fieldstone North Broadway and Jefferson Ferry are on disk from the Aug 31 Cost Export mail. A fresh Autodesk export is still blocked on our sign in, so the confirm stays open without a new chase.

- [x] **Held the Monday weekly with Devin, Rob, and Gina.** You asked for a visual of the blocks and workflow from project start through design and engineering into a priced ROM. That visual is next.

COMING UP

MON SEP 28	BLDG and Kulka weekly meeting (10:00am ET on the Labs calendar).
MON SEP 28	Live demo of the rough budget tool (ready for testing): https://kulka-ai.vercel.app/rom (Pre-Construction, then Conceptual Budget).
MON SEP 28	Deliver the **ROM workflow visual** Devin asked for on Sep 21 (project start through design and engineering with pricing inside the blocks).
AFTER MON SEP 28	Keep pricing against the Fieldstone and Jefferson Ferry Autodesk working set until the Cost Export confirm closes on our side.

HOW WE WORK

Takeoff stays human and you own the code. No AI output reaches your team until I have checked it and hit send.

MATT NICOSIA · BLDG LABS