FOR KULKA LEADERSHIP

IT still has us blocked after a week.

We are still blocked by IT. That block has already cost over a week of progress. Matt met Liam on Thu Sep 10, but the session did not unblock work because Liam still needs a seat on the Claude team plan. Matt did teach Liam how to record and create skills for repeatable process, and Liam will start looking for opportunities. By next week we need both the Claude team seat and the Solarus remotes cleared. The three things we need from your team are at the bottom.

WHERE THE BUILD STANDS



DECISION | SETUP | SAMPLE BUDGET | YOUR COSTS | IN YOUR HANDS

CONFIRM COSTS

WHAT WE COUNTED

91	29	2	1
CODE CHANGES SHIPPED	TICKETS CLOSED	COUNTY SOURCE MAPS	MEETING HELD

DONE THIS WEEK

- [x] **Scaled Kulka Vision municipal discovery across Long Island.** Nassau and Suffolk municipal source maps are in the product, with Industrial Development Agency (IDA) project sources marked on the map.

- [x] **Shipped a map-first source picker and a shared municipal source registry.** Reviewers choose sources from a compact control on the map, and town permit and planning records pull through one shared path.

- [x] **Taught Liam how to record and create skills for repeatable process.** Liam will start looking for opportunities to use that workflow.

- [x] **Held a Matt and Liam working session on Thursday that did not unblock Claude work.** Kulka still needs to add Liam as a seat on the Claude team plan before he can work in Claude.

- [x] **Claude-SharePoint remotes remain in Solarus scheduling with Gina.** Liam is complete; the remaining users are not scheduled yet, and the IT block is ongoing.

COMING UP

THROUGH SEP 13	Kulka team wraps **Las Vegas** travel. Build continues on Kulka Vision.
BY FRI SEP 18	Clear both blockers: add Liam as a seat on the Claude team plan, and schedule remaining Solarus remotes for Claude-SharePoint.
AFTER FRI SEP 18	Once the seat and remotes clear, SharePoint confirms and the Cost Export path resume.

WE NEED THREE THINGS FROM YOUR TEAM

ROB **Add Liam as a seat on the Claude team plan.** Email Matt at matt@bldglabs.ai before Fri Sep 18. Liam cannot work in Claude until he has a seat. The Thursday session failed for this reason.

GINA

Confirm Solarus has scheduled remotes for the remaining users on the Claude-SharePoint setup. Email Matt at matt@bldglabs.ai before Fri Sep 18. The IT block has already cost over a week of progress.

ROB

Confirm the Cost Export is the multifamily Autodesk Cost actuals set, or send the correct one. Email Matt at matt@bldglabs.ai before Fri Sep 18. We cannot price against the wrong export.

HOW WE WORK

Takeoff stays human and you own the code. No AI output reaches your team until I have checked it and hit send.

MATT NICOSIA · BLDG LABS